

CCNRD Entiat Projects, 2020:

Area F (Enlow Property):

- Project under contract, ground work likely to commence end of June, early July
- Project includes approximately 12,000 Cubic Yards of excavation to create side channels, remove anthropogenic fill.
- Includes construction of 18 ELJs on River within fish window (July 15 – Aug 10)
- Helicopters flying logs July 14-July 16, good time to stay off river
- To be planted in October by LKE Corp

Area C (Stormy Preserve):

- Project under contract with Area F (same contractor, Pipken)
- 15 ELJs constructed in river, based near and around CDLT's Stormy Preserve. This will impact public use July 6-Aug 14
- To be planted in October by LKE Corp

Cottonwood Flats Restoration:

- Currently bidding out project to construct 1,300 LF side channel through CDLT property "Cottonwood", which was the right bank property of the bridge that was falling over and removed.
- This site has been a standing Army Corps violation for ~20 years, the project removes the illegal fill and cuts a side channel through the footprint of the road prism built for the cul-de-sac.

Area B (Bremer):

- Restoration construction completed in 2019. Currently the site is used for log storage until all logs are put into river in summer 2020. The site will be planted in October 2020 by LKE Corp, same outfit planting Area F & C